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ESTIMATE RUN 12/20/2012

ESTIMATE SUMMARY 09:52:00

CONTID: C19261         ESTIMATE NO: 0004 PROG 2005

PCN: 19261-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 DETOUR FOR K-16-W BRIDGE PERCENT TIME:

PROJECT NO: ER067A-030                    

SH67 DETOUR FOR K-16-W BRIDGE

NAME OF ROAD: 067A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/20/2012 DATE TIME STARTED 08/13/2012

9002 N. MOORE RD. DATE LET 08/10/2012 DATE WORK BEGAN

 DATE AWARDED 08/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2012 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 08/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 305,390.00 PARTICIPATING $ $ 8,201.00

AWARD PROJECT AMT: 253,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

CALENDAR DAYS

CALENDAR DAYS

87.42%

38,429.00

8,201.00

8,201.00

8,201.00

$

$

$

$

266,961.00

0.00

266,961.00

0.00

266,961.00

-3,795.00

0.00

263,166.00

0.00

AMOUNT DUE 263,166.00 8,201.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,201.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0 TIME ALLOW: 11

ORIG TIME ALLOW: 10
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PCN: 19261-BID    ESTIMATE RUN 12/20/2012

PROJECT: ER067A-030                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Detour 0.920

0.020

621-00425  
 

1.000

L S 

253,000.00000 237,820.000.940

5,060.00

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0015 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0100 Hwy Design & Const Shift Detour Bridge out of K-16-W 
Footprint

1.000

0.000

631-00100  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0110 Design Services Geotechnical 1.000

0.000

628-50001  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0130 Res Flashing Beacon 0.000

2.000

210-00825  
 

2.000

EACH

950.00000 1,900.002.000

1,900.00

0140 Mobilization 0.000

1.000

626-00000  
 

0.000

L S 

800.00000 800.001.000

800.00

0150 Const Traf Sign (A) 0.000

1.800

630-80341  
 

2.000

EACH

45.00000 81.001.800

81.00

0160 Const Traf Sign (B) 0.000

7.200

630-80342  
 

8.000

EACH

50.00000 360.007.200

360.00

CAT 265,961.008,201.00304,390.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 266,961.008,201.00$305,390.00$CURRENT AMTPROJECT TOTAL




